MISSISSIPPI DEPARTMENT OF TRANSPORTATION
SUPPLEMENT TO SPECIAL PROVISION NO. 907-108-37LPA
DATE: 12/17/2015
SUBJECT: Prosecution and Progress
Delete the first paragraph of Subsection 907-108.03.1 on pages 1 and 2, and substitute the following.

907-108.03.1--Progress Schedule. On working day projects, the LPA will furnish the Contractor a
progress schedule developed for the determination of contract time which may be used as the contract
progress schedule, or the Contractor’s own proposed progress schedule may be submitted for approval.
If the Contractor elects to furnish a progress schedule for approval by the Engineer, it should be
furnished promptly after award of the contract.

On completion date projects which include A + B projects, the Contractor shall furnish a progress
schedule and be prepared to discuss both its proposed methodologies for fulfilling the scheduling
requirements and its sequence of operations.

The Engineer will review Contractor prepared progress schedules and approve schedules as it relates
to compliance with the specifications and logic. The progress schedule must be approved by the
Engineer prior to commencing work. The progress schedule shall be a computer generated bar-chart
type schedule meeting the below minimum requirements. These activities shall be significantly
detailed enough to communicate the Contractor's understanding of the construction sequencing and
phasing of the project.



